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December 16, 1999 

Federal Express 
U.S. Environmental Protection Agency 
2890 Woodbridge Avenue 
Bldg. 209(MS-211) 
Edison, New Jersey 08837 
Attention: Cornell-Dubilier Electronics Site On-Scene Coordinator 

Chief, New Jersey Superfund Branch 
Office of Regional Counsel 
United States Environmental Protection Agency 
290 Broadway, 17th Floor 
New York, New York 10007-1866 
Attention: Cornell-Dubilier Electronics Site Attorney 

Re: Cornell-Dubilier Electronics Site - Administrative Order on Consent for Removal 
Action, Index No. II-CERCLA-99-2006 
Progress Report No. 20 

Dear Sirs: 

As specified in Paragraph 50 of the above-referenced Administrative Order, on behalf of 
Respondents Cornell Dubilier Electronics, Inc. (CDE) and Dana Corporation (Dana), 
ENVIRON Corporation (ENVIRON) is submitting this progress report which summarizes 
activities conducted pursuant to this AOC between November 17 and December 1, 1999. 

Completed Activities 
During this period, the following activities were completed: 

• Conducted a site inspection on November 18, 1999 to review the remaining 
restoration items. A copy of the outstanding restoration issues was forwarded to 
D. Maser for USEPA on November 19, 1999. 

• Provided the results of soil sampling conducted in the gravel parking area on 
Property AA (346 Hamilton Boulevard) to Mr. Anthony Pellegrino, the property 
owner; the results package was sent to Mr. Pellegrino on November 29, 1999. 

Ongoing Activities 

During this period, the following activities were initiated and/or are in-progress: 

• Resolving minor landscaping changes with the individual property owners. 

• Restoration activities at the remaining five Tier I I Residential Properties. 
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• Arrangements for decontamination waste water disposal. 

• Preparation of the Final Report. 

Two-Week Schedule of Planned Activities 
In addition to the ongoing activities, during the next two-week period (December 2 
through December 15, 1999) the following activities are planned: 

• Identification of restoration activities that must be postponed until the spring 2000 
due to weather constraints. 

One-Month Schedule of Planned Field Activities 
In addition to the ongoing activities, during the next four-week period (December 2 
through December 29, 1999) the following activities are planned: 

• Completion of decontamination waste water and debris disposal. 

• Completion of property restoration activities, with the exception of those items that 
must be postponed until the spring 2000 due to weather constraints. 

Please call Mark Nielsen or me at (609) 452-9000 if you should have any questions regarding 
this progress report. 

Sincerely, 

Michael P. Scott 
Principal 
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cc: R. Sanoff, Esq. 
M. Last, Esq. 


